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'\)/ U.S. ENVIRONMENTAL PROTECTION AGENCY
FINAL POLLUTION REPORT
I HEADING
Date: December 4, 2001
Subject: Riverdale Chemical, 220 East 17" Street, Chicago Heights, Cook County, Illinois o1}
From: Callie Bolattino, On-Scene Coordinator Oauw MW .
To: R. Karl, U.S. EPA, ERB, Chicago, IL...........cccceecennnnn. FAX 312/353-9176
B. Bolen, U.S. EPA, ERB, RS2, Chicago, IL.................... FAX 312/353-9176
W. Messenger, U.S. EPA, ERB, Chicago, IL.................... FAX 312/353-9176
C. Stanton, U.S. EPA, OSWER, Washington, D.C........... FAX 703/603-9133
K. Peaceman, U.S. EPA, ORC, Chicago, IL...................... FAX 312/886-0747
C. Allen, U.S. EPA, OPA, Chicago, IL........ccccccerveeurnnne. FAX 312/353-1155
J. Maritote, U.S. EPA, ERB, Chicago, IL...........cccccoueenee. FAX 312/353-9176
B. Everetts, I[EPA, Springfield, IL..............cccooiiiin. FAX 217/782-3258
M. Chezik, DOI, Philadelphia, PA..........ccceeveeiiniies FAX 215/597-9845
A. Marouf, U.S. EPA, SF H&S, Chicago, IL...................... FAX 312/886-4071
— - q
RE: POLREP #2 - Final POLREP for Removal Action #2 6) K ;\) L A:L
(August 27, 2001 thru November 30, 2001) F

II. BACKGROUND

Site No: 05K2 &
CERCLIS No: 1LD059446153
Response Authority: CERCLA Enforcement
Status of Action Memorandum: PRP lead, Enforcement Action Memo signed August 17, 2001
Demobilization Date: N/A
Delivery Order No: N/A - PRP lead
NPL Status: non-NPL
\Start Date: August 27, 2001
“Completion Date: November 30, 2001

HI. SITE DESCRIPTION
A. Incident Category: Active agricultural chemical manufacturer

B. Site Location: 220 East 17" Street, Chicago Heights, Cook County, Illinois



Site Description:
o See Initial POLREP from Removal Action #1 and Initial POLREP from Removal Action
#2.

Description of threat:
o See Initial POLREP for Removal Action #1.

Preliminary Assessment/Site Inspection Results:
L See Initial POLREP for Removal Action #1.

IV. RESPONSE INFORMATION
A. Situation:
Current Situation:

L The temperatures during this portion of the removal action averaged in the low 60s° F.

Removal Activities to Date (August 27 - November 30, 2001):

o The following work has been completed in accordance with the Phase II Removal Action
Work Plan: V
. Asphalt Engineered Barrier
v Subgrade preparation of the site
v Placement of crushed aggregate basecourse material
v Installation of asphalt basecourse
v Installation of asphalt binder
. Storm Water Retention System
v Installation of storm water retention basin (Rain Store) in the
northwest portion of the site with tie-in to city storm sewer.
v Installation of retention pond in the southeast portion of the site
and tie-in to city storm sewer.
. Institutional Controls
4 Preparation of deed restrictions documenting residual
' contamination.
. Submittal of Final Construction Completion Report to U.S. EPA
Enforcement:

o The PRP (Riverdale Chemical, now owned by Nufarm Americas Inc.) performed this
removal action under an Administrative Order on Consent.

B. Planned Removal Actions:
® All on site removal actions as required by the Administrative Order on Consent have been
completed. The Final Construction Completion Report has been approved by U.S. EPA.

C. Next Steps:
® Issue Notice of Completion to Riverdale Chemical (Nufarm Americas Inc.).



D. Key Issues:

V.

VI.

None.

COSTS

Since there was no excavation, disposal or sampling of contaminated soil occurring
during this removal action, START was not utilized for oversight.

The work performed during this removal action cost Riverdale Chemical approximately
$1,100,000.

DISPOSITION OF WASTES

No hazardous wastes were disposed of during this removal action.



